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ESTIMATE RUN 05/28/2004

ESTIMATE SUMMARY 14:43:37

CONTID: C13860 ESTIMATE NO: 0012 PROG 2002

PCN: 13860-BID COFRS REPORTING CATEGORY: 3

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R-3 FY 03 SIGN REPLACEMENT PERCENT TIME:

PROJECT NO: C R300-095

R-3 FY 03 SIGN REPLACEMENT

NAME OF ROAD: 999

PROJECT COUNTIES: STATEWIDE VARIOUS

CONTRACTOR:

WARNING LITES & EQUIPMENT, INCORPORATED PAY PERIOD ENDING 05/20/2004 DATE TIME STARTED 01/08/2003

632 WEST GUNNISON DATE LET 11/14/2002 DATE WORK BEGAN 03/31/2003

DATE AWARDED 12/04/2002 DATE TIME STOPPED

DATE CONTRACT EXECUTED 12/20/2002 DATE ACCEPTED

GRAND JUCTION CO 81505 970/242-1800 DATE NOTICE TO PROCEED 01/08/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,151,433.50 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,495,056.00 NON-PARTICIPATING 129,796.48

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-35,923.29

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,891.15

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.05

499.0 TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

6/15/2004 ??:??:??

12/15/2003 ??:??:??

83.81%

186,426.85

129,796.48

93,873.19

91,982.04

$

$

$

$

0.00

965,006.65

965,006.65

11,695.25

976,701.90

-13,605.14

0.00

963,096.76

0.00

AMOUNT DUE 963,096.76 91,982.04

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 91,982.04

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 13860-BID ESTIMATE RUN 05/28/2004

PROJECT: C R300-095 ESTIMATE NO: 0012 14:43:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 PHASE 1 ROADWAY 

0005 REMOVAL OF GROUND SIGN 2,318.000 1,785.000

EACH 106.000 1,060.00

10.00000 1,891.000 18,910.00

202-00810

0010 REMOVAL OF SIGN PANEL 1,565.000 1,256.000

EACH 81.000 405.00

5.00000 1,337.000 6,685.00

202-00821

0015 SIGN PANEL (CLASS I) 12,707.000 10,816.768

SF 207.143 1,657.14

8.00000 11,023.911 88,191.29

614-00011

0015 MATERIAL ALLOWANCE CLASS I SIGN PANEL WZ5 0.000

SF 0.000 0.00

5.95000 0.000 0.00

0015 MATERIAL ALLOWANCE CLASS I SIGN PANEL WZ5 0.000

SF 0.000 0.00

5.95000 0.000 0.00

0015 MATERIAL ALLOWANCE CLASS 1 SIGN PANELS WZ4 US 34A 0.000

SF 0.000 0.00

5.95000 0.000 0.00

0015 MATERIAL ALLOWANCE CLASS 1 SIGN PANELS WZ4 US40A 
WINTERPARK

0.000

SF 0.000 0.00

5.95000 0.000 0.00

0015 MATERIAL ALLOWANCE CLASS 1 SIGN PANELS WZ4 US 34A 14.203

SF -14.203 -84.51

5.95000 0.000 0.00

0015 MATERIAL ALLOWANCE CLASS 1 SIGN PANELS WZ4 0.000

SF 0.000 0.00

5.95000 0.000 0.00

0020 SIGN PANEL (CLASS II) 12,000.000 9,281.704

SF 823.438 9,469.54

11.50000 10,105.142 116,209.13

614-00012

0020 MATERIAL ALLOWANCE CLASS 2 SIGN PANEL 0.000

SF 0.000 0.00

8.20000 0.000 0.00
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PCN: 13860-BID ESTIMATE RUN

PROJECT: C R300-095 ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 PHASE 1 ROADWAY 

0020 MATERIAL ALLOWANCE CLASS 2 SIGN PANEL 0.000

SF 0.000 0.00

8.20000 0.000 0.00

0020 MATERIAL ALLOWANCE CLASS II SIGN PANELS WZ4 US 34A 0.000

SF 0.000 0.00

8.20000 0.000 0.00

0020 MATERIAL ALLOWANCE CLASS II SIGN PANELS WZ4 US40A 
WINTERPARK

0.000

SF 0.000 0.00

8.20000 0.000 0.00

0020 MATERIAL ALLOWANCE CLASS II SIGN PANELS WZ1 US40Z 0.000

SF 0.000 0.00

8.20000 0.000 0.00

0020 MATERIAL ALLOWANCE CLASS II SIGN PANELS WZ4 US 34A 200.930

SF -200.930 -1,647.63

8.20000 0.000 0.00

0020 MATERIAL ALLOWANCE CLASS II SIGN PANELS 0.000

SF 0.000 0.00

8.20000 0.000 0.00

0025 SIGN PANEL (CLASS III) 6,205.000 2,425.793

SF 1,032.000 17,544.00

17.00000 3,457.793 58,782.48

614-00013

0025 MATERIAL ALLOWANCE CLASS 3 SIGN PANEL 0.000

SF 0.000 0.00

10.85000 0.000 0.00

0025 MATERIAL ALLOWANCE CLASS 3 SIGN PANEL 0.000

SF 0.000 0.00

10.85000 0.000 0.00

0025 MATERIAL ALLOWANCE CLASS III SIGN PANELS WZ3 US 40A 0.000

SF 0.000 0.00

10.85000 0.000 0.00

0025 MATERIAL ALLOWANCE CLASS III SIGN PANELS WZ4 US 34A 0.000

SF 0.000 0.00

10.85000 0.000 0.00
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PCN: 13860-BID ESTIMATE RUN

PROJECT: C R300-095 ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 PHASE 1 ROADWAY 

0025 MATERIAL ALLOWANCE CLASS III SIGN PANELS WZ4 US40A 
WINTERPARK

0.000

SF 0.000 0.00

10.85000 0.000 0.00

0025 MATERIAL ALLOWANCE CLASS III SIGN PANELS WZ4 US 34A 188.666

SF -121.085 -1,313.77

10.85000 67.581 733.25

0025 MATERIAL ALLOWANCE CLASS III SIGN PANELS WZ4 856.500

SF -856.500 -9,293.03

10.85000 0.000 0.00

0030 STEEL SIGN POST (2 INCH ROUND) 11,865.000 11,073.500

LF 147.500 958.75

6.50000 11,221.000 72,936.50

614-01502

0030 MATERIAL ALLOWANCE POZ-LOC POST W/ WEDGE & SOCKET 0.000

LF 0.000 0.00

2.00000 0.000 0.00

0030 MATERIAL ALLOWANCE POZ-LOC POST W/ WEDGE & SOCKET 0.000

LF 0.000 0.00

2.00000 0.000 0.00

0030 MATERIAL ALLOWANCE STEEL SIGN POST (2 LN RD) 0.000

LF 0.000 0.00

2.00000 0.000 0.00

0035 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 13,750.000 11,256.250

LF 937.300 18,746.00

20.00000 12,193.550 243,871.00

614-01552

0035 MATERIAL ALLOWANCE SLIP BASE 2.5" SYSTEM 0.000

SF 0.000 0.00

10.00000 0.000 0.00

0035 MATERIAL ALLOWANCE SLIP BASE 2.5" SYSTEM 0.000

SF 0.000 0.00

10.00000 0.000 0.00

0035 MATERIAL ALLOWANCE SLIP BASE POSTS WZ2/WZ1/WZ3 
CL3/US34A

0.000

LF 0.000 0.00

10.00000 0.000 0.00
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PCN: 13860-BID ESTIMATE RUN

PROJECT: C R300-095 ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 PHASE 1 ROADWAY 

0035 MATERIAL ALLOWANCE SLIP BASE POSTS WZ2/WZ1/WZ3 
CL3/US34A

1,326.750

LF -1,326.750 -13,267.50

10.00000 0.000 0.00

0035 MATERIAL ALLOWANCE SLIP BASE POSTS WZ2/WZ1/WZ3 2,033.500

LF -937.300 -9,373.00

10.00000 1,096.200 10,962.00

0040 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

30,000.00000 1.000 30,000.00

626-00000

0045 *FLAGGING 50.000 7.000

HOUR 0.000 0.00

20.00000 7.000 140.00

630-00000

0050 *TRAFFIC CONTROL MANAGEMENT 120.000 91.000

DAY 4.000 680.00

170.00000 95.000 16,150.00

630-00012

0055 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 24.000 5.500

EACH 0.000 0.00

25.00000 5.500 137.50

630-80342

0060 *TRAFFIC CONE 100.000 50.000

EACH 0.000 0.00

10.00000 50.000 500.00

630-80380

0065 F/A ANTICIPATED CMO (PHASE II) 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002

0070 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0075 F/A FUEL COST ADJUSTMENT 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016

0080 F/A ON-THE-JOB TRAINEE 0.000 -300.000

EACH 0.000 0.00

1.00000 -300.000 -300.00

700-70020
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PCN: 13860-BID ESTIMATE RUN 05/28/2004

PROJECT: C R300-095 ESTIMATE NO: 0012 14:43:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 PHASE 1 ROADWAY 

0085 F/A OJT PILOT 825.000 825.000

F A 0.000 0.00

1.00000 825.000 825.00

700-70022

0090 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0140 RES SIGN PANEL MCR LINE ITEM 1 RESET SIGN PANEL 210.000 134.000

EACH 23.000 575.00

25.00000 157.000 3,925.00

210-00815

0145 STEEL SIGN POST (W 6X12) MCR LINE ITEM 3:ADDED  I- 
BEAMS AND FOOTERS

106.000 0.000

LF 47.000 1,410.00

30.00000 47.000 1,410.00

614-00612

0150 STEEL SIGN POST (W 6X15) MCR LINE ITEM 3:ADDED  I- 
BEAMS AND FOOTERS

206.000 0.000

LF 84.000 2,793.00

33.25000 84.000 2,793.00

614-00615

0155 STEEL SIGN POST (W 8X18) MCR LINE ITEM 3:ADDED  I- 
BEAMS AND FOOTERS

28.000 0.000

LF 11.000 401.50

36.50000 11.000 401.50

614-00818

0160 CONC FOOTING (TY 1) MCR LINE ITEM 3:ADDED  I- BEAMS 
AND FOOTERS

10.000 10.000

EACH 0.000 0.00

750.00000 10.000 7,500.00

614-03001

0165 CONC FOOTING (TY 2) MCR LINE ITEM 3:ADDED  I- BEAMS 
AND FOOTERS

16.000 16.000

EACH 0.000 0.00

805.00000 16.000 12,880.00

614-03002

0170 CONC FOOTING (TY 3) MCR LINE ITEM 3:ADDED  I- BEAMS 
AND FOOTERS

2.000 2.000

EACH 0.000 0.00

860.00000 2.000 1,720.00

614-03003

CAT 0200 $20,720.49 695,362.65CURRENT AMT 838,295.00 $$

CAT NO0201 PHASE 2 ROADWAY 

0095 REMOVAL OF GROUND SIGN 1,086.000 784.000

EACH 225.000 2,250.00

10.00000 1,009.000 10,090.00

202-00810
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PCN: 13860-BID ESTIMATE RUN 05/28/2004

PROJECT: C R300-095 ESTIMATE NO: 0012 14:43:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 PHASE 2 ROADWAY 

0100 REMOVAL OF SIGN PANEL 1,049.000 556.000

EACH 372.000 1,860.00

5.00000 928.000 4,640.00

202-00821

0105 SIGN PANEL (CLASS I) 10,220.000 6,542.177

SF 2,997.814 23,982.51

8.00000 9,539.991 76,319.93

614-00011

0105 MATERIAL ALLOWANCE CLASS 1 SIGN PANELS WZ2 SH 318A 0.000

SF 0.000 0.00

5.95000 0.000 0.00

0105 MATERIAL ALLOWANCE CLASS I SIGN PANELS SH394A/SH13B 0.000

SF 0.000 0.00

5.95000 0.000 0.00

0105 MATERIAL ALLOWANCE CLASS I SIGN PANELS 0.000

SF 0.000 0.00

5.95000 0.000 0.00

0110 SIGN PANEL (CLASS II) 3,605.000 1,985.313

SF 1,142.438 13,138.04

11.50000 3,127.751 35,969.14

614-00012

0110 MATERIAL ALLOWANCE CLASS II SIGN PANELS WZ2 SH 318A 0.000

SF 0.000 0.00

8.20000 0.000 0.00

0110 MATERIAL ALLOWANCE CLASS II SIGN PANELS SH394A/SH13B 0.000

SF 0.000 0.00

8.20000 0.000 0.00

0110 MATERIAL ALLOWANCE CLASS II SIGN PANELS 0.000

SF 0.000 0.00

8.20000 0.000 0.00

0115 SIGN PANEL (CLASS III) 1,764.000 1,185.000

SF 368.500 6,264.50

17.00000 1,553.500 26,409.50

614-00013

0115 MATERIAL ALLOWANCE CLASS III SIGN PANELS WZ2 SH 318A 0.000

SF 0.000 0.00

10.85000 0.000 0.00
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PCN: 13860-BID ESTIMATE RUN

PROJECT: C R300-095 ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 PHASE 2 ROADWAY 

0115 MATERIAL ALLOWANCE CLASS III SIGN PANELS SH13B 0.000

SF 0.000 0.00

10.85000 0.000 0.00

0115 MATERIAL ALLOWANCE CLASS III SIGN PANELS WZ2 SH 318A 0.690

SF -0.690 -7.49

10.85000 0.000 0.00

0115 MATERIAL ALLOWANCE CLASS III SIGN PANELS 0.000

SF 0.000 0.00

10.85000 0.000 0.00

0120 STEEL SIGN POST (2 INCH ROUND) 9,534.000 7,024.950

LF 2,111.000 13,721.50

6.50000 9,135.950 59,383.68

614-01502

0125 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 2,872.850 2,380.850

LF 492.000 9,840.00

20.00000 2,872.850 57,457.00

614-01552

0125 MATERIAL ALLOWANCE SLIP BASE POSTS SH318A/SH64A/SH139A 0.000

LF 0.000 0.00

10.00000 0.000 0.00

0125 MATERIAL ALLOWANCE SLIP BASE POSTS SH394A/SH13B 0.000

LF 0.000 0.00

10.00000 0.000 0.00

0125 MATERIAL ALLOWANCE SLIP BASE POSTS SH318A/SH64A/SH139A 93.636

LF -93.636 -936.36

10.00000 0.000 0.00

0125 MATERIAL ALLOWANCE SLIP BASE POSTS 0.000

LF 0.000 0.00

10.00000 0.000 0.00

0130 *FLAGGING 200.000 19.000

HOUR 16.000 320.00

20.00000 35.000 700.00

630-00000
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PCN: 13860-BID ESTIMATE RUN 05/28/2004

PROJECT: C R300-095 ESTIMATE NO: 0012 14:43:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 PHASE 2 ROADWAY 

0135 *TRAFFIC CONTROL MANAGEMENT 120.000 45.000

DAY 16.000 2,720.00

170.00000 61.000 10,370.00

630-00012

CAT 0201 $73,152.70 281,339.25CURRENT AMT 313,138.50 $$

PROJECT TOTAL 93,873.19 $ 976,701.90CURRENT AMT 1,151,433.50 $$


